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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Pay Period End Date:

10.01.2015

Contract Location:

KENNEDY EXIT RAMP/CORNHUSKER RD, BELLEVU

Contractor:

TAB CONST. (TAB HOLDING CO. INC. DBA)

4153 S 67TH ST

OMAHA NE 68117-1001

Phone:
(402)331-1244

Escrow Agent:

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

Counties

SARPY
Project Fed State
Number Project Number

22366 000 HSIP-5006(4)

Highway Begin

Number Ref
Post
075 83.23

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post

PROG

05.22.2014
06.12.2014
06.24.2014

09.22.2014
10.01.2014
08.13.2015

GRAD CONC PAVE CULV

ELEC

Current Contract Amt
$461,779.60

Original Contract Amt
$451,990.46

% Dollar Comp
97%
% Time Comp
100%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment

Total to Date

Prev to Date

$447,161.99  $441,247.24
$.00 $.00
$447,161.99  $441,247.24
$.00 $.00

$.00 $.00

$.00 $.00
$447,161.99  $441,247.24
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$-11.16 $-11.16

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
-$769.71 -$11.16
$446,392.28  $441,236.08

Project Manager
Muhle, Shawn

State Representative
Weander, Marty
Construction Engineer

Halstead, Kerri

10.01.2015

10.13.2015

10.13.2015

LPA Responsible Charge
Roberts, Jeffrey L.

District Engineer
Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$5,914.75
$.00
$5,914.75
$.00
$.00
$.00
$5,914.75

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$758.55

$5,156.20

10.09.2015

10.13.2015

10.14.2015
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0005 Pay Period End Date:  10.01.2015 Est Number: 0005 Pay Period End Date:  10.01.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1910.16 1,576.00 1.000 1,576.00
0001 0001 0011 0030.10 6,350.00 1.000 6,350.00 CONSTRUCTION ENTRANCE LS 1.000 1,576.00
MOBILIZATION LS 1.000 6,350.00 0.000 0.00
1.000 6,350.00 0.000 0.00
0.000 0.00 0010 0018 4093.80 17.00 881.000 14,977.00
0002 0002 0012 1009.00 11,750.00 1.000 11,750.00 WALL MATERIALS SF 881.000 14,977.00
GENERAL CLEARING AND GRUBBING LS 0.000 0.00 881.000 14,977.00
0.000 0.00 0.000 0.00
-1.000 -11,750.00 0011 0019 4095.15 7.45 203.000 1,512.35
0003 0003 0013 1011.00 30.00 18.000 540.00 COMPACTED EARTH LEVELING PAD LF 203.000 1,512.35
WATER MGAL 18.000 540.00 203.250 1,514.21
0.000 0.00 0.000 0.00
0.000 0.00 0012 0020 8091.03 32.00 102.000 3,264.00
0004 0004 0014 1030.00 19.35 1,195.000 23,123.25  SELECT GRANULAR BACKFILL CY 102.000 3,264.00
EARTHWORK MEASURED IN EMBANKMENT cy 1,195.000 2312325  _on RETAINED EARTH STRUCTURE 102.000 3,264.00
396.000 7,662.60 0.000 0.00
0.000 0.00 0013 0010 0021 L022.11 2.50 1,957.000 4,892.50
0005 0005 0015 1041.00 0.55 5,022.000 2,762.10 FABRIC SILT FENCE-LOW POROSITY LF 1,957.000 4,892.50
SALVAGING AND PLACING TOPSOIL SY 5,022.000 2,762.10 2,006.000 5,015.00
4,567.000 2,511.85 0.000 0.00
0.000 0.00 4008 4008 1009.00 9,517.50 0.000 0.00
0006 0006 0016 1101.00 19.85 232.000 4,605.20 GENERAL CLEARING AND GRUBBING LS 1.000 9,517.50
REMOVE PAVEMENT Y 232.000 4.805.20 e\ GENERAL CLEARING AND GRUBBING 1.000 9.517.50
280.265 5,563.25 1.000 9,517.50
0.000 0.00 4009 4009 1009.00 2,232.50 0.000 0.00
0007 0007 0017 1107.00 7.05 225.000 1,586.25 GENERAL CLEARING AND GRUBBING LS 1.000 2,232.50
REMOVE WALK SY 225.000 158625 | -\ GENERAL CLEARING AND GRUBBING 1.000 2,232.50
227.334 1,602.70 1.000 2,232.50
0.000 000 GROUP 1 GRADING Contracted 77,086.70
0008 0008 1122.01 7.05 21.000 148.05 Current 77.086.70
REMOVE CONCRETE MEDIAN SURFACING SY 21.000 148.05 In place 60,649.24
62.217 438.63 This Estimate 0.00

0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0005 Pay Period End Date:  10.01.2015 Est Number: 0005 Pay Period End Date:  10.01.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT 0022 0050 4005.00 1.70 700.000 1,190.00
0014 0022 0045 0030.30 19,988.00 1.000 19,988.00 CAST IRON RING AND COVER LB 700.000 1,190.00
MOBILIZATION LS 1.000 19,988.00 275.000 467.50
1.000 19,988.00 0.000 0.00
0.000 0.00 0023 00300051 4015.00 264.70 4.000 1,058.80
0015 0023 0046 3008.06 4.80 763.000 3,662.40 ADJUST MANHOLE TO GRADE EACH 4.000 1,058.80
INSTALL TIE BARS EACH 763.000 3,662.40 0.000 0.00
844.000 4,051.20 0.000 0.00
0.000 0.00 0024 0031 0052 4900.25 175.00 2.000 350.00
0016 0024 0047 3016.22 55.40 270.000 14,958.00 CURB INLET SEDIMENT FILTER EACH 2.000 350.00
CONCRETE CLASS 47B-3500 SIDEWALKS 5\% 270.000 14,958.00 5.000 875.00
311.870 17,277.59 0.000 0.00
0.000 0.00 0025 0053 6406.00 62.85 203.000 12,758.55
0017 0025 0048 3016.39 40.50 32.000 1,296.00 PEDESTRIAN HANDRAIL LF 203.000 12,758.55
DETECTABLE WARNING PANEL SF 32.000 1,296.00 203.000 12,758.55
56.000 2,268.00 0.000 0.00
0.000 0.00 0026 0032 7316.00 365.00 16.000 5,840.00
0018 0026 3017.43 229.00 7.000 1,603.00 SIGN EACH 16.000 5,840.00
6" CONCRETE CLASS 47B-3000 MEDIAN 5\% 7.000 1,603.00 0.000 0.00
SURFACING 11.326 2,593.65 0.000 0.00
0.000 0.00 0027 0033 7508.14 8.90 350.000 3,115.00
0019 0027 0049 3075.42 47.73 536.000 25583.28 12" WHITE PREFORMED PAVEMENT MARKING, LF 350.000 3,115.00
9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 574.439 27,417.97 |YPE4 GROOVED 350.000 3,115.00
582.440 27,799.86 0.000 0.00
0.000 0.00 0028 0034 7512.14 18.35 168.000 3,082.80
0020 0028 3075.52 49.25 1,423.000 70,082.75 24" WHITE PREFORMED PAVEMENT MARKING, LF 168.000 3,082.80
10" CONCRETE PAVEMENT, CLASS 47B-3500 % 1,423.000 70,082.75 | YPE 4, GROOVED 172.000 3,156.20
1,549.037 76,290.08 172.000 3,156.20
0.000 0.00 0029 0035 7517.05 3.75 2,781.000 10,428.75
0021 0029 4002.00 2.35 1,000.000 2,350.00 5" WHITE WET REFLECTIVE PREFORMED LF 2,781.000 10,428.75
CAST IRON COVER AND FRAME LB 1,000.000 2,350.00 PAVEMENT MARKING, TYPE 4, GROOVED 2,826.000 10,597.50
0.000 0.00 0.000 0.00
0.000 000 0030 0036 7518.05 3.75 1,581.000 5,928.75
5" YELLOW WET REFLECTIVE PREFORMED LF 1,581.000 5,928.75
PAVEMENT MARKING, TYPE 4, GROOVED 1,434.000 5.377.50
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0005 Pay Period End Date:  10.01.2015 Est Number: 0005 Pay Period End Date:  10.01.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0037 7519.00 266.25 14.000 3,727.50 4007 4007 3016.84 65.00 0.000 0.00
ARROW, WET REFLECTIVE PREFORMED EACH 14.000 3,727.50 6" CONCRETE CLASS 47B-4000 IMPRINTED % 11.667 758.36
PAVEMENT MARKING, TYPE 4, GROOVED 14.000 372750 SIDEWALKS 11.670 758.55
0.000 0.00 11.670 758.55
0032 0038 7519.10 303.50 13.000 3,945.50 GROUP 3 CONCRETE PAVEMENT Contracted 226,431.26
ONLY, WET REFLECTIVE PREFORMED EACH 13.000 3,945.50
PAVEMENT MARKING, TYPE 4, GROOVED 12,000 364200 Current 229,024.31
' ! ' In place 226,786.30
0.000 0.00 This Estimate 3,914.75
0033 0039 0054 8029.25 11.00 1,959.000 21,549.00 GROUP 4 CULVERTS
1,948.112 21,429.23  MOBILIZATION LS 1.000 995.00
0.000 0.00 1.000 995.00
0034 0040 0055 9111.00 30.00 12.000 360.00 0.000 0.00
WATER MGAL 12.000 360.00 0040 0059 1119.00 1,135.00 1.000 1,135.00
0.000 0.00 REMOVE INLET EACH 0.000 0.00
0.000 0.00 0.000 0.00
0035 0041 0056 9170.00 215.00 19.002 4,085.43 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 19.002 408543 0041 0060 4002.00 200 125.000 250.00
15.060 3,237.90  CAST IRON COVER AND FRAME LB 125.000 250.00
0.000 0.00 120.000 240.00
0036 0042 0057 9173.20 3.25 1,959.000 6,366.75 0.000 0.00
SUBGRADE PREPARATION SY 1,959.000 6,366.75 0042 0061 4004.80 2.65 215.000 569.75
1,460.000 4,745.00 STRUCTURAL STEEL FOR FACE ARMOR LB 215.000 569.75
0.000 0.00 215.000 569.75
0037 0043 L001.02 2,236.00 1.000 2,236.00 0.000 0.00
SEEDING, TYPE B ACRE 1.000 2,236.00 (043 0062 4005.01 1.45 345.000 500.25
0.840 1,878.24  CAST IRON RING AND COVER LB 345.000 500.25
0.000 0.00 0.500 0.73
0038 0044 L032.75 295.00 3.000 885.00 0.000 0.00
MULCH TON 3.000 885.00 0044 0063 4016.00 4,315.00 1.000 4,315.00
2.550 752.25  MANHOLE EACH 0.000 0.00
0.000 0.00
AT STA 9135+15 RT 0.000 0.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0005 Pay Period End Date:  10.01.2015 Est Number: 0005 Pay Period End Date:  10.01.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0045 0064 4043.50 64.50 9.000 580.50 GROUP 8B ELECTRICAL
REMOVE SEWER PIPE LF 0.000 0.00 0051 0070 0030.80 9,555.00 1.000 9,555.00
0.000 0.00  MOBILIZATION LS 1.000 9,555.00
0.000 0.00 1.000 9,555.00
0046 0065 4105.59 655.00 4.180 2,737.90 0.000 0.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 4.180 2,737.90 0052 0071 A001.01 968.00 8.000 7,744.00
JUNCTION BOX 4.180 2,737.90  PULL BOX, TYPE PB-1 EACH 8.000 7,744.00
0.000 0.00 8.000 7,744.00
0047 0066 4107.07 593.00 0.400 237.20 0.000 0.00
CLASS 47B-3000 CONCRETE FOR CONCRETE CY 0.400 237.20 0053 0072 A002.30 9,100.00 1.000 9,100.00
COLLARS 0.400 237.20  VEHICLE PRIORITY CONTROL SYSTEM LS 1.000 9,100.00
0.000 0.00 (SOUTH BOUND OFF RAMP) 1.000 9.100.00
0048 0067 4155.50 1.05 283.000 297.15 0.000 0.00
REINFORCING STEEL FOR INLET AND LB 283.000 297.15 0054 0073 A002.31 9,100.00 1.000 9,100.00
JUNCTION BOX 283.000 297.15  VEHICLE PRIORITY CONTROL SYSTEM LS 1.000 9,100.00
0.000 0.00 (NORTH BOUND OFF RAMP) 1.000 9.100.00
0049 0068 4157.00 1.05 36.000 37.80 0.000 0.00
REINFORCING STEEL FOR COLLARS LB 36.000 37.80 0055 0074 A003.10 715.00 3.000 2,145.00
36.000 37.80  TRAFFIC SIGNAL, TYPE TS-1 EACH 3.000 2,145.00
0.000 0.00 3.000 2,145.00
0050 0069 P702.15 103.05 13.000 1,339.65 0.000 0.00
15" STORM SEWER PIPE, TYPE 1 LF 13.000 1,339.65 0056 0075 A004.20 766.00 4.000 3,064.00
8.000 824.40  TRAFFIC SIGNAL, TYPE TS-1L EACH 4.000 3,064.00
0.000 0.00 4.000 3,064.00
4006 4006 4012.18 1,976.19 0.000 0.00 0.000 0.00
MODIFY CURB INLET EACH 1.000 1,976.19 0057 0076 A006.14 571.00 4.000 2,284.00
MODIFY CURB INLET TO JUNCTION 1.000 1,976.19  PEDESTRIAN SIGNAL, TYPE PS-1 EACH 4.000 2,284.00
BOX/MANHOLE 0.000 0.00 4.000 2,284.00
GROUP 4 CULVERTS Contracted 12,995.20 0.000 0.00
Current 8,940.89 0058 0077 A006.50 22,521.00 1.000 22,521.00
In place 7.916.12 RADAR VEHICLE DETECTION SYSTEM LS 1.000 22,521.00
This Estimate 0.00 (SOUTH BOUND OFF RAMP) 1.000 22,521.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0005 Pay Period End Date:  10.01.2015 Est Number: 0005 Pay Period End Date:  10.01.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0059 0078 A006.51 22,521.00 1.000 22,521.00 0068 0087 A079.43 0.95 701.000 665.95
RADAR VEHICLE DETECTION SYSTEM LS 1.000 22,521.00 #8 GROUNDING CONDUCTOR LF 701.000 665.95
1.000 22,521.00 709.000 673.55
(NORTH BOUND OFF RAMP)
0.000 0.00 0.000 0.00
0060 0079 A006.70 167.00 4.000 668.00 0069 0088 A449.00 284.00 4.000 1,136.00
PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 4.000 668.00 ADJUST PULL BOX TO GRADE EACH 4.000 1,136.00
4.000 668.00 0.000 0.00
0.000 0.00 0.000 0.00
0061 0080 A006.84 786.00 1.000 786.00 0070 0089 A609.90 737.00 3.000 2,211.00
PEDESTAL POLE, TYPE PP-10 EACH 1.000 786.00 REMOVE TRAFFIC SIGNAL POLE EACH 3.000 2,211.00
1.000 786.00 3.000 2,211.00
0.000 0.00 0.000 0.00
0062 0081 A016.55 4,986.00 1.000 4,986.00 0071 0090 A700.75 1,120.00 3.000 3,360.00
MAST ARM SIGNAL POLE, TYPE MP-35 EACH 1.000 4,986.00 RELOCATE LIGHT POLE EACH 3.000 3,360.00
1.000 4,986.00 3.000 3,360.00
0.000 0.00 0.000 0.00
0063 0082 A016.65 5,187.00 1.000 5,187.00 4002 4002 A065.71 8.30 0.000 0.00
MAST ARM SIGNAL POLE, TYPE MP-45 EACH 1.000 5,187.00 3-INCH PVC CONDUIT IN TRENCH LF 600.000 4,980.00
1.000 5,187.00 3" CONDUIT APPROVED PRODUCT 571.000 4,739.30
0.000 0.00 0.000 0.00
0064 0083 A070.14 6.60 100.000 660.00 4003 4003 A630.03 281.40 0.000 0.00
2-INCH CONDUIT IN TRENCH LF 100.000 660.00 REMOVE PEDESTAL POLE EACH 1.000 281.40
138.000 910.80 1.000 281.40
0.000 0.00 0.000 0.00
0065 0084 A074.14 18.10 565.000 10,226.50 4004 4004 AO077.17 2.25 0.000 0.00
2-INCH CONDUIT, JACKED LF 565.000 10,226.50 7/C #14 AWG TRAFFIC SIGNAL CABLE LF 600.000 1,350.00
1,237.000 22,389.70 SYNC LINE 583.000 1,311.75
0.000 0.00 0.000 0.00
0066 0085 A077.26 4.25 788.000 3,349.00 4005 4005 A081.00 3.01 0.000 0.00
16/C #14 AWG TRAFFIC SIGNAL CABLE LF 788.000 3,349.00 6 PAIR COMMUNICATION CABLE LF 500.000 1,505.00
869.000 3,693.25 583.000 1,754.83
0.000 0.00 0.000 0.00
0067 0086 A078.12 1.00 245.000 245.00 GROUP 8B ELECTRICAL Contracted 121,514.45
2/C #16 AWG PEDESTRIAN PUSHBUTTON LF 245.000 245.00 Current 129 630.85
LEAD-IN CABLE ' '
258.000 258.00 In place 141,244.58
0.000 0.00 This Estimate

0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0005 Pay Period End Date:  10.01.2015 Est Number: 0005 Pay Period End Date:  10.01.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0080 0099 9110.03 70.00 20.000 1,400.00
0072 0091 0001.08 0.50 6,262.000 3,131.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 1,400.00
BARRICADE, TYPE II BDAY 6,262.000 3,131.00 0.000 0.00
2,620.000 1,310.00 0.000 0.00
0.000 0.00 0081 0100 9110.07 55.00 20.000 1,100.00
0073 0092 0001.10 3.80 186.000 706.80 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 1,100.00
BARRICADE, TYPE Il BDAY 186.000 706.80 0.000 0.00
478.000 1,816.40 0.000 0.00
0.000 0.00 0082 0101 9110.27 115.00 20.000 2,300.00
0074 0093 0001.90 0.50 1,116.000 558.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,300.00
SIGN DAY EACH 1,116.000 558,00 CXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 4001 4001 0002.97 37.80 0.000 0.00
0075 0094 0001.99 1.60 248.000 396.80 FLASHING ARROW PANEL DAY 30.000 1,134.00
CONTRACTOR FURNISHED SIGN DAY EACH 248.000 396.80 Addition of Flashing Arrow Panel 33.000 1,247.40
976.000 1,561.60 0.000 0.00
0.000 0.00 4010 4010 0030.01 2,000.00 0.000 0.00
0076 0095 0002.30 0.45 2,993.000 1,346.85 ADDITIONAL MOBILIZATION LS 1.000 2,000.00
PAVEMENT MARKING REMOVAL LF 2,993.000 1,346.85 A 1.000 2,000.00
Mobilization and work for block wall
3,623.000 1,630.35  odifications 1.000 2,000.00
0.000 0.00 GROUP 10 GENERAL ITEMS Contracted 13,962.85
0077 0096 0002.44 0.55 588.000 323.40 Current 17,096.85
TEMPORARY PAVEMENT MARKING, TYPE LF 588.000 323.40 In place 10,565.75
PAINT 0.000 0.00 This Estimate 2,000.00
0.000 0.00 Totals for contract Contracted 451,990.46
0078 0097 0030.10 1,000.00 1.000 1,000.00 Current 461,779.60
MOBILIZATION LS 1.000 1,000.00 In place 447,161.99
1.000 1,000.00 This Estimate 5,914.75
0.000 0.00
0079 0098 9110.01 85.00 20.000 1,700.00
RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 1,700.00
0.000 0.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Pay Period End Date:

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

A006.50 RADAR VEHICLE DETECTION SYSTEM

Project 22366 000

Prpsl Line Nbr 0058 Proj Line Nbr

| A006.51 RADAR VEHICLE DETECTION SYSTEM

Project 22366 000

Prpsl Line Nbr 0059

Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0002 S.P. Initial Payment 1.00 4,543.00 62332 0002 S.P. Initial Payment 1.00 17,975.00 62332
EVP SB RADAR DETECTION UNIT-NB
0003  S.P. Adjustment -1.00 -4,543.00 62332 0003  S.P.Adjustment -1.00 -17,975.00 62332
EVP SB RADAR DETECTION UNIT-NB
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Stkpl Nbr 2 Total for proposal line nbr 0059: 0.00 $0.00
0002  S.P. Initial Payment 1.00 17,975.00 62332 Total for item code A006.51: 0.00 $0.00
RADAR DETECTION UNIT-SB Total remaining for contract: $0.00
0003  S.P. Adjustment -1.00 -17,975.00 62332
RADAR DETECTION UNIT-SB
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0058: 0.00 $0.00
Total for item code A006.50: 0.00 $0.00
Iltem Cd |Item Desc
A006.51 RADAR VEHICLE DETECTION SYSTEM
Project 22366 000
Prpsl Line Nbr 0059 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 1.00 4,543.00 62332
EVP NB
0003 S.P. Adjustment -1.00 -4,543.00 62332
EVP NB
Total for stockpile nbr 1: 0.00 $0.00






